

1 BILL NO. S-80-03- 31

2 SPECIAL ORDINANCE NO. S- 3480

3
4 AN ORDINANCE approving Change Order No.
5 2, Contract No. 77-W-3, St. Joseph Dam
6 and Pump Station Addition.

7 BE IT ORDAINED BY THE COMMON COUNCIL OF THE CITY OF FORT
8 WAYNE, INDIANA:

9 SECTION 1. That Change Order No. 2, Contract No. 77-W-3
10 St. Joseph Dam and Pump Station Addition to Shambaugh & Sons,
11 Contractor, for:

12 work for extra shotcrete and handrail
13 removal work for building support.

14 in the amount of \$46,055.90 as set out in the specifications,
15 is hereby in all things ratified, confirmed and approved.

16 SECTION 2. That this Ordinance shall be in full force
17 and effect from and after its passage and approval by the
18 Mayor.
19

20 Samuel J. Talarico
21 Councilman

22 APPROVED AS TO FORM AND
23 LEGALITY MARCH , 1980.

24 John E. Hoffman
25 JOHN E. HOFFMAN
26 City Attorney
27
28
29
30
31
32

Read the first time in full and on motion by Talarico, seconded by Stier, and duly adopted, read the second time by title and referred to the Committee Regulation (and the City Plan Commission for recommendation) and Public Hearing to be held after due legal notice, at the Council Chambers, City-County Building, Fort Wayne, Indiana, on , the day of , 19 , at o'clock M., E.S.T.

DATE: 3-25-80

Charles W. Westerman
CHARLES W. WESTERMAN
CITY CLERK

Read the third time in full and on motion by Talarico, seconded by Stier, and duly adopted, placed on its passage. PASSED (~~Lost~~) by the following vote:

	<u>AYES</u>	<u>NAYS</u>	<u>ABSTAINED</u>	<u>ABSENT</u>	<u>TO-WIT:</u>
<u>TOTAL VOTES</u>	<u>7</u>	<u>1</u>	<u>1</u>	<u> </u>	<u> </u>
<u>BURNS</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>EISBART</u>	<u> </u>	<u> </u>	<u>X</u>	<u> </u>	<u> </u>
<u>GIAQUINTA</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>NUCKOLS</u>	<u> </u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, D.</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHMIDT, V.</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>SCHOMBURG</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>STIER</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>
<u>TALARICO</u>	<u>X</u>	<u> </u>	<u> </u>	<u> </u>	<u> </u>

DATE: 4-8-80

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Passed and adopted by the Common Council of the City of Fort Wayne, Indiana, as (ZONING MAP) (GENERAL) (ANNEXATION) (SPECIAL) (APPROPRIATION) ORDINANCE (RESOLUTION) No. 2-34-80 on the 8th day of April, 19 80.

ATTEST:

(SEAL)

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Vivian A. Schmidt
PRESIDING OFFICER

Presented by me to the Mayor of the City of Fort Wayne, Indiana, on the 9th day of April, 19 80, at the hour of 11:30 o'clock A. M., E.S.T.

Charles W. Westerman
CHARLES W. WESTERMAN - CITY CLERK

Approved and signed by me this 9th day of April 19 80, at the hour of 4 o'clock P. M., E.S.T.

Winfield C. Moses, Jr.
WINFIELD C. MOSES, JR.
MAYOR

~~Hold Till~~
~~APR 18, 1980~~

REPORT OF THE COMMITTEE ON PUBLIC WORKS

WE, YOUR COMMITTEE ON PUBLIC WORKS TO WHOM WAS REFERRED AN
ORDINANCE Approving Change Order No. 2, Contract No. 77-W-3 St. Joseph
Dam and Pump Station Addition

HAVE HAD SAID ORDINANCE UNDER CONSIDERATION AND BEG LEAVE TO REPORT
BACK TO THE COMMON COUNCIL THAT SAID ORDINANCE. *20* PASS.

SAMUEL J. TALARICO, CHAIRMAN

PAUL M. BURNS, VICE CHAIRMAN

JOHN NUCKOLS

MARK GiaQUINTA

ROY SCHOMBURG

18-80

DATE _____

CHARLES W. WESTERMAN, CITY CLERK.

Memorandum

To Board of Public Works Date 2/28/80
From Philip R. Boller, Director of Water Resources
Subject Change Order No. 2 (REVISED) 77-W-3

COPIES TO:

Glen Patrick

I recommend Board of Public Works approval of the attached revised Change Order No. 2. Please return copies to my office for distribution.

BOARD OF

FEB 28 1980

NOTED



Date _____

enail

3/25/80

68-222-23

3/5/80

FEB 27 1980

CONSULTING ENGINEERS

2223 Packard Road • Ann Arbor, Michigan 48104 • Phone (313) 769-9220

Water Pollution Control Bldg. Dept.
City-County Building, One Main St.
Ft. Wayne, Indiana 46802To: Water Resources Division
City-County Bldg.
One Main Street
Fort Wayne, IN 46802Date: February 25, 1980
Project: City of Fort Wayne, IN
St. Joseph Dam and Pump Station
AdditionsAttn: Mr. Phillip E. Boller, P.E., DirectorContract No.: 77-W-3

Gentlemen:

Agency No.: _____

☒ We are enclosing☐ We are sending under separate cover

The following:

☐ Drawings☐ Specifications☒ Change Orders☐ Pay Estimate☐ Contract Documents☐ _____Five (5) copies of Change Order No. 2 (REVISED).

For:

☒ Your approval☐ Your corrections☐ Your comments☐ Your execution☐ Your file☐ Your signatureRemarks: Please sign all copies and forward on to your BPW. After all copies have
been signed, retain your copies and return the remaining copies back to this
office for processing.

mps

CC: File
ADK

By:

Jill Schultz

Jill Schultz

McNAMEE, PORTER & SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

68-222-23
3/5/80

OWNER: City of Fort Wayne, IN

CONTRACTOR: Shambaugh & Son
1010 E. Sumner Ave., P.O. Box 27297, Indianapolis, IN 46227

CONTRACT NO. 77-W-3

TITLE: St. Joseph Dam and Pump Station
Additions

CHANGE ORDER NO. 2 (REVISED)

DATE: February 19, 1980

To the Contractor named above:

Under the above contract and upon approval of the Owner, we hereby direct you to
furnish the necessary additional labor, material and equipment to:

Incorporate the changes for, work for the extra shotcrete and
handrail removal work as outlined in attached letter from
Shambaugh & Son dated December 31, 1979 attached to this
Change Order.

1 LS ADD, \$46,055.90

CURRENT CONTRACT AMOUNT	\$834,468.00
THIS CHANGE ORDER, (ADD) (MINUS)	<u>46,055.90</u>
REVISED CONTRACT AMOUNT	\$880,523.90

McNAMEE, PORTER AND SEELEY

BY

Reg. F. Batzer

ACCEPTED: DATE
FEB. 21, 80

RECOMMENDED: DATE
DATE

APPROVED &
ADOPTED DATE

CONTRACTOR: SHAMBAUGH & SON, INC

BY: *Jed Holtz*

CITY ENGINEER *Philip A. Balla*

DIRECTOR OF WATER

RESOURCES DIV. *Philip A. Balla*

BOARD OF PUBLIC WORKS

BY *Philip A. Balla*

(Chairman)

ATTEST: *Sandra E. Kennedy*
Clerk Board of Public Works

DISTRIBUTION:

City - 2
Contractor - 1
MP&S - 1
Res. Engr. - 2
Glen Patrick - 1 (info.)
File - 1
ADK - 1

Shambaugh & Son

MECHANICAL • ELECTRICAL • FIRE PROTECTION • WASTE WATER
INC. 1010 East Sumner Avenue • P.O. Box 27297 • Indianapolis, Indiana 46227 • Phone (317) 788-4561

December 31, 1979

McNamee, Porter & Seeley
2223 Packard Road
Ann Arbor, Michigan 48104

Attn: John Oyer

Re: City of Fort Wayne, Indiana
St. Joseph Dam & Pump Station
M.P.S. Contract 77-W-3
Shambaugh Project #6273 X-1, C.R. #2
"Shotcrete - Extra Work"

RECEIVED
JAN 2 1980
McNAMEE, PORTER & SEELEY
A.D.K.

Gentlemen:

Following is our price for the extra shotcrete and handrail removal work at the above project done at the direction of the engineer:

I. Shotcrete Extra		
A. Shotcrete applied, total batches	=	538 batches
B. Original contract amount	=	220 batches
C. Extra Batches Applied (A-B)	=	318 batches
D. Cost of extra batches, subcontract:		
318 batches @ \$125.00 per batch		\$42,530.00
		128.00
II. Concrete Handrail Removal		
A. Labor		593.00
B. Material & Equipment		397.00
C. Subcontractor Fee		175.00
D. Cost of Handrail Removal (A+B+C)		1,165.00
III. Subtotal I and II above:		
		41,864.00
IV. Contractor's fee per specifications:		
		47,293.00
		47,293.00
V. Total addition to contract:		\$48,504.50
		46,050.46 A.D.K.

Please note this work has been completed and our firm has been invoiced for the work. We will appreciate your prompt review and ask that a change

(continued on page two)

As per telephone conversation
with Jod Holt 2/19
A.D.K.

Shambaugh & Son

INC. MECHANICAL • ELECTRICAL • FIRE PROTECTION • WASTE WATER
1010 East Sumner Avenue • P.O. Box 27297 • Indianapolis, Indiana 46227 • Phone (317) 788-4561


To: McNamee, Porter & Seeley
Date: December 31, 1979
Re: #6273-X-1, C.R. #2 "Shotcrete - Extra Work"
Page: Two

be made to the contract as soon as possible.

If you have any questions, please don't hesitate to call.

Very truly yours,

SHAMBAUGH AND SON, INC.



Jed Holt,
Project Manager

JH/gp

cc: Clarence Pinney/Jobsite
Jim Harvey/File
Tom Larder, M.P.S., Fort Wayne

Gunite Contractors

INVOICE N° 252

Our Job #: 33-79

Our Ref.#: 1

Date: December 3, 1979

Contract No. PO #6273-011-5360

Terms: Net 10 Days

TO: Shambaugh & Son, Inc.
P.O. Box 27297
1010 East Sumner Ave.
Indianapolis, IN 46227

RE: City of Ft. Wayne, IN - Rehabilitation of St. Joseph Dam

INVOICE

1. *Chrysomelidae*

DEC - 5 1979

SHEPHERD & CO. INC.
NEW YORK, N.Y. 10017

ITEM	DESCRIPTION	QUANTITIES			UNIT PRICE		
		PREVIOUS	CURRENT	TO DATE			
1	First 220 batches Gunite Restoration		220	220	135 00	Batch	\$29,700 00
2	All batches over first 220 amount		318	318	128 00	Batch	40,704 00
3	Removal of handrails Not restored		100%	100%	1,164 54	L/S	1,164 54
	Total						\$71,568

CONSULTING ENGINEERS

2223 Packard Road • Ann Arbor, Michigan 48104 • Phone (313) 765-9220

To: Shambaugh & Son, Inc.
1010 East Summer Avenue
P.O. Box 27297
Indianapolis, IN 46227

Date: January 11, 1980

Project: St. Joseph Dam and Pump Station
Additions

Attn: _____

Contract No.: 77-W-3

Gentlemen:

Agency No.: _____

☒ We are enclosing

☐ We are sending under separate cover

The following:

☐ Drawings

☐ Specifications

☒ Change Orders

☐ Pay Estimate

☐ Contract Documents

☐ _____

Five (5) copies of Change Order No. 2

For:

☒ Your approval

☐ Your corrections

☐ Your comments

☐ Your execution

☐ Your file

☐ Your signature

Remarks: Please sign all copies and return all copies back to this office for
further processing and approvals.

McNAMEE, PORTER & SEELEY
CONSULTING ENGINEERS
ANN ARBOR, MICHIGAN

ER: City of Fort Wayne, IN

CONTRACTOR: Shambaugh & Son
1010 East Sumner Ave., P.O. Box 27297, Indianapolis, IN 46227

CONTRACT NO. 77-W-3

TITLE: St. Joseph Dam and Pump Station
Additions

CHANGE ORDER NO. 2

DATE: January 10, 1980

To the Contractor named above:

Under the above contract and upon approval of the Owner, we hereby direct you to
furnish the necessary additional labor, material and equipment to:

Incorporate the changes for work for the extra shotcrete and
handrail removal work as outlined in attached letter from
Shambaugh & Son dated December 31, 1979 attached to this
Change Order.

ADD, \$48,504.50

CURRENT CONTRACT AMOUNT	\$834,468.00
THIS CHANGE ORDER, (ADD) (DEBIT)	<u>48,504.50</u>
REVISED CONTRACT AMOUNT	\$882,972.50

McNAMEE, PORTER AND SEELEY

BY

Ray F. Botz

TITLE OF ORDINANCE SPECIAL ORDINANCE - CHANGE ORDER NO. 2 - CONTRACT NO. 77-W-3, ST. JOSEPH DAM &

PUMP STATION ADDITION

DEPARTMENT REQUESTING ORDINANCE BOARD OF PUBLIC WORKS

8-20-03-31

SYNOPSIS OF ORDINANCE CHANGE ORDER NO. 2, CONTRACT NO. 77-W-3, ST. JOSEPH DAM AND PUMP STATION

ADDITION, FOR WORK FOR EXTRA SHOTCRETE AND HANDRAIL REMOVAL WORK FOR BUILDING SUPPORT,

SHAMBAUGH & SON, CONTRACTOR.

(CHANGE ORDER ATTACHED)

TOTAL REVISED CONTRACT AMOUNT INCLUDING THIS CHANGE ORDER \$880,523.90

EFFECT OF PASSAGE ACQUISITION OF EXTRA SHOTCRETE FOR GROUND STABILIZATION AND BUILDING SUPPORT

EFFECT OF NON-PASSAGE CANNOT PROCEED WITH CONSTRUCTION

MONEY INVOLVED (DIRECT COSTS, EXPENDITURES, SAVINGS) \$46,055.90 FROM WATER UTILITY

ASSIGNED TO COMMITTEE Public Works